

CLASSIFIED MESSAGE

Approved For Release 2004/07/07 : CIA-RDP66B00728R000300090050-3

SECRET

ROUTING

1	DD	4	C/DD
2	DD	5	
3	EB	6	

OD
QB

ROUTINE

IN 53236

DATE

2029Z 24 OCT 1962

TO DIRECTOR

FROM

ACTION: OSA (1-2-3-4-5-6-7-8-9-10)

INFO: S/C (11)

TOR: 2103Z 24 OCT 1962

TO PRITY

INFO

CITE

REF

(IN 52422)

(attached)

REF

(IN 52422)

BT-1943 T+P

ATTN: J WOLFE,

FROM: S.E.

1. DELAY IN INSTALLATION OF THERMAL BLANKET APPEARS TO BE CRITICAL FOR CAMERA SUBSYSTEM QUALIFICATION. REQUEST FULL REPORT OF IMPACT ON QUALIFICATION SCHEDULE AND RECOVERY PLAN IF REQUIRED.

2. PROGRAM POLICY REQUIRES THAT QUALIFICATION TESTING BE COMPLETED BEFORE FLIGHT WHICH IS SCHEDULED FOR FEBRUARY 28. IT WOULD BE HIGHLY DESIRABLE TO COMPLETE SUBSYSTEM QUALIFICATION BEFORE SHIPMENT TO VAFB WHICH IS SCHEDULED FOR 14 FEB.

END OF MESSAGE

DOCUMENT NO. 12
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O
NEXT REVIEW DATE: 2011
AUTH: HR 7-2
DATE: 16-7-81 REVIEWER:

25X1

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

NRO review(s) completed

Approved For Release 2004/07/07 : CIA-RDP66B00728R000300090050-3